

# Workload Report (Project)

## Configuration

Workload Report (Project) is configured by selecting predefined **Report Types** giving criteria to use for the aggregation.

(See [related Concepts](#))

On this page:

- [Configuration](#)
- [Hierarchic View](#)
- [Flat View](#)

**Report: Workload Report (Project)**

**Description:**  
 Workload Report  
 Calculated Time Spent based on a specified Group Level.  
 (Aggregation not possible on Issues attributes)  
 - Time Spent = Sum of entries of Users on the specified period  
 - Cumulated = Sum of all entries of Users on all issues  
 - Estimated = Sum of all Initially Estimated Time  
 - Remaining Time = Sum of Remaining Estimated Time (entered or deduced)  
 - Required Time = Cumulated + Remaining Time  
 - Gap = Engaged - Planned

Report Type:   
Report Type (Predefined Group Level)

Display Model:   
Define which Template is used to display Report (Hierarchical, Flat, ...)

Start Date:   
Low limit date of entries. If not specified, begin of month of specified End Date.

End Date:   
High limit date of entries. If not specified, end of current month.

Category:   
Category on which report is generated (Optionnel)

Project:   
Project on which report is generated (Optionnel)

Developer:   
Developer having entered the time spent

Report Unit:   
Report Unit used to display Time Spent

Id. shown:   
If selected, the Issue Key is shown (i.e. KAAM-1).

Summary shown:   
If selected, the Issue Summary is shown. (Defaultly assumed if Issue Key not shown)

## Hierarchic View

**Report: Workload Report (Issue)**

**Description:**  
 Workload Report  
 Calculated Time Spent based on a specified Group Level.  
 (Aggregation available on Issues attributes)  
 - Time Spent = Sum of entries of Users on the specified period  
 - Cumulated = Sum of all entries of Users on all issues  
 - Estimated = Sum of all Initially Estimated Time  
 - Remaining Time = Sum of Remaining Estimated Time (entered or deduced)  
 - Required Time = Cumulated + Remaining Time  
 - Gap = Engaged - Planned

Report Type:   
Category, Project, WorkingType, Category, Category, Category

Start Date:   
Mon Jan 01 00:00:00 CET 2007

End Date:   
Mon Apr 30 12:00:00 CEST 2007

Category	Project	Working Type	Spent time	Cumulated	Estimated	Remaining Time	Required Time	Gap
			10,952	24,24	13,5	21,033	46,173	-32,873
MCCategory			10,952	24,24	13,5	21,033	46,173	-32,873
	Test		10,952	24,24	13,5	21,033	46,173	-32,873
		Issues	7,8	23,895	12,5	21,288	45,173	-32,873
		Development	1,146	21,979	2,5	11,152	33,131	-30,835
		Analysis	0,667	21,302	3,5	12,038	33,34	-29,84
		-	1,34	19,552		10,288	29,84	-29,84

## Flat View

Report Type:   
Category, Ressource, Project, Issue.

Start Date:   
Thu Feb 01 00:00:00 CET 2007

End Date:   
Mon Apr 30 12:00:00 CEST 2007

Project:   
10000

Category	Author	Project	Issue	Spent time	Cumulated	Estimated	Remaining Time	Required Time	Gap
MCCategory	Kaamelot	Test	TST2 mthm	0,167	0,167			1	1,167
MCCategory	Kaamelot	Test	TST3 A Bug	0,719	0,882		1,24	2,042	-2,042
MCCategory	Kaamelot	Test	TST4 Other Feature	1,271	1,396	2,5	1,104	2,5	
MCCategory	Kaamelot	Test	TST2 A Feature	1,562	1,667			1,667	-1,667
MCCategory	Kaamelot	Test	TST6 COBOLcmd	1,104	1,104	10	0,896	10	
MCCategory	Kaamelot	Test	TST5 Admin	0,354	0,354	1		0,646	1
MCCategory	Kaamelot	Test	TST1 An Improvement	1,579	16,75		0,048	27,798	-27,798
MCCategory	Kaamelot	Test	TST8 21321ghj						
MCCategory	user1	Test	TST4 Other Feature	0,125	1,396	2,5	1,104	2,5	
MCCategory	user1	Test	TST1 An Improvement	1,229	16,75		0,048	27,798	-27,798

- [Getting started](#)



**Useful hint**

*See also ...*